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AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01518-02



Financial Assistance Award 1518 

Between the Denali Commission and Village Electric Cooperative 

Bulk Fuel Upgrades – Holy Cross, Alaska 

Amendment 2 

 

 

All changes to the award conditions are noted below. 

1. Budget and Funding Amount 

Bids received for construction of the bulk fuel upgrades were lower than the construction line 

item in the project budget. AVEC advises that the construction line item can be reduced by 

$500,000. Accordingly, the Commission is de-obligating 62% of $500,000 ($310,000) from 

Award 1518. The AEA contribution toward construction will be reduced by 38% of $500,000 

($190,000). The referenced percentages equal the Commission/AEA split on the original 

construction funding. 

 

This amendment also corrects the estimated indirect costs presented in Amendment 1, resulting 

in a reduction of $36,200 in this line item in the project budget. This reduction (de-obligation) is 

also being apportioned 62% Commission and 38% AEA. 

 

The total funding reductions being documented via this Amendment 2 are: 

 

Commission:  ($332,444) 

AEA:  ($203,756) 

Total:  ($536,200) 

Replace the Budget and Funding Summary dated 15 September 2017 in Attachment B of 

Amendment 1 of the Award with the attached new Budget and Funding Summary dated 10 April 

2018. 

 

There are no other changes to the original Financial Assistance Award. 



Award 1518 - Amendment 2

Bulk Fuel Facility Upgrades

Holy Cross, AK

Budget and Funding Summary   10 April 2018

Line Item
Provided

By
Amount Basis/Notes

1

2 Project Management AVEC $11,000 100 hrs @ $110/hr burdened labor rate

3 PM Travel AVEC $6,000 2 trips @ $3,000/trip

4 Design and Permitting CRW $289,000 From CRW proposal to AVEC dated 2/9/17

5 $306,000

6 $4,200 10% of lines 2, 3; 10% of first $25,000 of line 4

7 Subtotal $310,200

8 Rounded $310,000 Completed under original award

9

10 Project Management AVEC $18,000 180 hrs @ $100/hr burdened labor rate

11 PM Travel AVEC $4,000 2 trips @ $2,000/trip

12 Design and Permitting CRW $193,285 CRW cost estimate dated 9/12/17

13 $215,285

14 Construction

15 Project Management AVEC $150,300 1,503 hours @ $100/hour burdened labor rate, 9/12/17 CRW cost estimate

16 PM Travel AVEC $21,000  8 to 10 trips @ $2,000/trip over a 2-year construction period, 9/12/17 CRW cost estimate

17 Owner Supplied Materials AVEC $362,000 9/12/17 CRW Cost Estimate, Tanks Procured Directly by AVEC

18 BFU and Fuel Header Contractor $3,443,003 April 2018 bid results

19 Construction Administration CRW $277,427 CRW cost estimate dated 9/12/17; 7% of lines 17 and 18

20 Subtotal $4,253,730

21 $29,330 10% of lines 10,11,15,16; 10% of first $25,000 of lines 12,17,18,19

22 $4,808,345

line

Source

Award

or

Reference

Amount Notes

23 Denali Commission 1518.00 $310,000 Original Award for Preliminary Design

24 Denali Commission 1518.01 $3,100,000

25 State of Alaska - AEA 1518.01 $1,934,545

26 Denali Commission This Action ($332,444)

27 State of Alaska - AEA This Action ($203,756) The new SOA total contribution = $1,730,789 which is 40% of Line Item 20

28 $4,808,345

$0Shortfall 

FUNDING

Total Funding Available As Of This Action

BUDGET

Final Design - Bulk Fuel Storage Facility and Fuel Header/Pipeline

AVEC Indirect Costs
 a

Additional Notes

a.  AVEC does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414

Subtotal 

Total

Prelimary Design

Subtotal 

AVEC Indirect Costs
 a


